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INSTRUCTIONS: 
Research project investigators and/or project managers should complete a quarterly progress report (QPR) for each 
calendar quarter during which the projects are active. 

 

WisDOT research program category: 
 Policy research   Wisconsin Highway Research Program 
 Other     Pooled fund TPF#            

Report period year: 2010 
 Quarter 1 (Jan 1 – Mar 31) 
 Quarter 2 (Apr 1 – Jun 30) 
 Quarter 3 (Jul 1 – Sep 30) 
 Quarter 4 (Oct 1 – Dec 31) 

Project title: Analysis of Trends/Correlations of Historical WisDOT Soil Lab Test Results Through Development of a Database 

Project investigator: Mark S. Meyers Phone: 608‐342‐1542  E-mail: meyersm@uwplatt.edu 

Administrative contact: Peg Lafky Phone: 608‐266‐3663  E-mail: Marguerite.Lafky@dot.wi.gov 

WisDOT contact: Jeff Horsfall Phone: 608‐243‐5993  E-mail: jeffrey.horsfall@dot.wi.gov 

WisDOT project ID: 0092‐11‐04 Other project ID:            Project start date: 10/21/2010 

Original end date: 10/21/2012 Current end date: 10/21/2012 Number of extensions: 0 

 
Project schedule status: 
  On schedule   On revised schedule   Ahead of schedule   Behind schedule 
 
 
Project budget status: 

 
Project description:  
The objectives of this project are to create an electronic database of WisDOT soil laboratory testing 
results that will be linked to a Geographic Information System (GIS) to allow for searching WisDOT 
project related records by spatial location, which will facilitate the planning of geotechnical 
explorations and provide geotechnical data for planning and design of transportation facilities and to 
to analyze the data in the database for trends and correlations relating to location, soil type, soil 
classification, geologic source, index properties, structural design values, etc., and to compare the 
trends to typical published values for respective soil types. 
 
 
Progress this quarter (includes meetings, work plan status, contract status, significant progress, etc.): 
Progress this quarter included initiating the literature search task and holding the Initial meeting with the WHRP TOC.  
Progress was limited because the Principal Investigator was not aware that we could work before the Initial Meeting and 
that we were to be more proactive in arranging the Initial Meeting. 
 
 
Anticipated work next quarter: 
Scanning data at DOT Central and Regional Offices; design data base; complete literature search, meet with TOC. 
 
 
Circumstances affecting project or budget:  
Contract start date of October 21 and Startup Meeting delay affected the schedule to some degree and we would like to get the 
entire UW‐Platteville team to meet with the TOC so that everyone gets to know each other.  This should not impact the budget 
as a startup meeting for our team was in our budget.  We still anticipate completing this project on schedule. 

Total 
Project Budget 

Expenditures 
Current Quarter 

Total 
Expenditures 

% Funds 
Expended 

% Work 
Completed 

$63,951.00  $0.00  $0.00  0%  2% 



 
 
Insert Gantt chart and other project documentation – attach additional pages if necessary 
 
 
 
UW‐Platteville Schedule 

FY 2010‐2011 
Task  Oct  Nov  Dec Jan Feb Mar  Apr May  June  July  Aug Sept 

Task 1:  Literature Search  Proposed          
Actual          

Task 2:  Data Collection 
and Review  Proposed                

Actual                
Task 3:  Database 
Design/Development  Proposed             

Actual                
Task 4:  GIS Design and 
Linkage  Proposed             

Actual             
Task 5:  Provisioning the 
Data Base  Proposed                   

Actual 
FY 2011‐2012 

Oct  Nov  Dec Jan Feb Mar  Apr May  June  July  Aug Sept 
Phase 5:  Provisioning 
the Database  Proposed          

Actual          
Task 6:  Data Analysis  Proposed                   

Actual                   
Task 7:  Report  Proposed       

Actual       
TOC Review/Final 
Submittal/Presentation  Proposed          

Actual          
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